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1.0 INTRODUCTION AND BACKGROUND

The Artisanal Mining and Property Rights (AMPR) project supports the United States Agency for
International Development (USAID) to improve land and resource governance and strengthen property
rights for all members of society, especially women. It serves as USAID's vehicle for addressing complex
land and resource issues around artisanal and small-scale mining (ASM) in the Central African Republic
(CAR) using a multidisciplinary approach. The project focuses primarily on diamond—and to a lesser
extent, gold—production as well as targeted technical assistance to other USAID Missions and
Operating Units (OUs) in addressing land and resource governance issues within the ASM sector. AMPR
builds upon activities and lessons from the Property Rights and Artisanal Diamond Development
(PRADD I and Il) projects. The AMPR contract was signed on September 28, 2018, for an initial base
period of three years with two option years, which were granted last year. The present report
summarizes progress during Quarter 3 of AMPR's third year of project implementation.

Objective | aims to strengthen CAR's capacity for implementing the Kimberley Process Certification
Scheme (KPCS) requirements. To launch the initiative, the AMPR team conducted a gap analysis and
identified recommendations to stem the tide of rapidly expanding rough diamond smuggling and to
remove barriers to implementing the Kimberley Process (KP) Operational Framework (OF). AMPR
supports miner education, awareness-raising, and implementing capacity-building measures such as
logistical support for local KP Focal Points and the strengthening of local monitoring committees. AMPR
is designing the conceptual framework for piloting decentralized artisanal mining zones (Zones
d'Exploitation Artisanale, ZEAs) with innovations for local revenue management while also examining
lessons learned and opportunities for miner parcel certification.

Objective 2 strengthens social cohesion and economic development in diamond mining communities.
AMPR is building upon lessons learned from PRADD Il and expanding local structures and processes for
fostering peace and reconciliation. AMPR is supporting the expansion of local peace and reconciliation
committees (Comités Locaux de Paix et Réconciliation [CLPRs]), as well as their efforts to monitor and
resolve conflicts and conduct peacebuilding activities. AMPR is continuing efforts to foster coordination
between the government ministries responsible for mining and peacebuilding. AMPR also supports
livelihoods activities for women as part of a comprehensive Gender Action Plan to promote women's
economic and social inclusion.

Objective 3 focuses on understanding the artisanal gold supply chain. AMPR, in partnership with the
International Peace Information Service (IPIS) and RESOLVE, implemented a baseline assessment of gold
and created an interactive online map of artisanal gold mining sites. AMPR organized a workshop to
present results from the study and facilitate training and discussion aimed at moving toward a national
gold action plan.

Objective 4 responds to USAID’s requests for technical assistance with respect to understanding the
linkages between ASM and development issues.

The AMPR project is implementing activities in close coordination with other donors, especially the
World Bank (WB) and the European Union (EU), who have activities in the sector. The project will
foster synergies and avoid duplication through local coordination and regular calls between donors.
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Figure |: Map of Southwestern Central African Republic and Artisanal Mining and Property Rights (AMPR) Field Activities
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2.0 EXECUTIVE SUMMARY

This quarterly performance report describes achievements realized under the AMPR between April |
and June 30, 2021. The Government of the Central African Republic (GoCAR) managed to push back
the Coalition of Patriots for Change armed group opposed to the December 27, 2020, presidential and
parliamentary elections, which had launched attacks on the outskirts of the CAR’s capital, Bangui, on
January 13, 2021. At the end of May 2021, GoCAR revised the curfew time to 22h00 to 05h00 due to
improved security following the defeat of several armed forces across the country by the national army
FACA and its military allies. On June 10, the CAR Prime Minster resigned and his government was
dissolved, paving the way for the creation of the new government led by the new Prime Minister Henri-
Marie Dondra. The previous Minister of Mines and Geology Leopold Mboli Fatran was replaced by Rufin
Benam Beltoungou. Virginie Baikoua remains as the Minster of the renamed Ministry of Humanitarian
Action, Solidarity and National Reconciliation (MHASNR).

Following the improved security, AMPR’s field teams are now successfully redeployed to the AMPR
regional offices of Nola, Boda, and Carnot. Consequently, the implementation of program activities
during this quarter was greatly increased. Nonetheless, the resumption of field activities was faced with
serious operational challenges. For more than a month, Bangui and the rest of the country experienced
a shortage of fuel and potable water. Petrol shortage, which is needed to fuel motorcycles, generators,
and some vehicles (including taxis), hindered field staff movements to support beneficiaries.

At the beginning of June, Orange Central Africa’s office caught fire, destroying technical equipment.
Consequently, internet, calling, and mobile money services across the country were disconnected.
Operations of businesses, companies, and organizations were restrained, considering that Orange has
the widest coverage in the country. The project had set up a Telecel backup, which was unstable due to
overwhelming new subscribers.

In April, CAR was hit with a new COVID-19 wave. Five of the 10 Bangui-based staff members tested
positive. The office was immediately closed, and all staff were sent home to quarantine for at least 14
days in accordance with Tetra Tech policy. Staff were only allowed to return to the office after
completing the mandatory quarantine and testing negative twice. AMPR Bangui management coordinated
with the Institut Pasteur in Bangui to vaccinate eight staff members, including its two expatriate
employees. AMPR continues to apply the International SOS-prepared “COVID-19 Research Report for
the Central African Republic” and “AMPR Guidelines for Fieldwork/Events During COVID-19” to
ensure compliance with directives from GoCAR, Tetra Tech, and USAID.

AMPR’s achievements for the quarter are summarized below:

Objective |: Assist the Government of the CAR to Improve Compliance with KP
Requirements to Promote Licit Economic Activities:

e Presented during the KP Working Group on Artisanal and Alluvial Production (WGAAP) virtual
intersession meeting on activities related to a regional approach to tackle the impact of COVID-19
on ASM.

e Engaged a local firm to support the KP Permanent Secretariat (KPPS) in CAR, which has developed
regulations to guide the new CAR KPPS team's administrative and operational structures.

e Supported the Minister of Mines and Geology to launch the new CAR gold and diamond purchase
slips produced with logistical support from the Agence Belge de Développement (ENABEL)-funded
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Strengthening the governance of CAR's artisanal diamond and gold mining sectors (GODICA)
project. AMPR provided technical orientation to modify the new purchase slips.

e Produced a technical note outlining best ASM practices and 50 key recommendations for inclusion in
the new CAR Mining Code.

e Provided technical and logistical support to the Committee reviewing the CAR Mining Code by
organizing two regional consultative meetings in the Ministry of Mines and Geology (MMG) Regional
Divisions of Berberati and Bouar.

e Coordinated with the MMG Director General to present technical documents from the pilot SCED-
Ndéléngué Artisanal Mining Zone (ZEA) in Nola subprefecture to the MMG Cabinet for validation
and issuance of the related ministerial decree (arrété).

e Organized through the AMPR regional offices screenings and discussions of thematic videos
(capsules) and documentary films related to the KP and mining supply chain in the compliant zones
of Boda, Carnot, and Nola with the deployed KP Focal Points.

e Organized Nagbata Magazine radio series roundtables in Bangui, Berberati, and Nola on the themes
of KP Certification System in CAR, women's role in the CAR mining sector, and social cohesion.
The debates were rebroadcasted twice on community radios to over 150,000 listeners.

e Provided technical and logistical support to a joint MMG, KPPS, KP National Monitoring Committee
(CNS KP), to facilitate the KP Local Monitoring Committees (CLS) quarterly meetings in the KP
compliant zones of Boda, Boganda, Boganangone, Berberati, Carnot, Gadzi, Mbaiki, and Nola.

e Provided technical support to the virtual Friends of CAR meeting chaired by the U.S. Ambassador to
CAR. The meeting was attended by representatives from the EU, WB, African Development Bank
(ADB), and the International Monetary Fund (IMF).

e Provided technical and logistical support to organize the first technical-diplomatic meeting of the
Technical Committee in charge of the Revision of Legal and Regulatory Texts for the Mining and
Petroleum Sectors in CAR (CTRTJR-RCA) meeting hosted by the Ministry of Mines on June 11.

e Organized and co-chaired with GODICA the second virtual forum on considerations and
implications of the political-military crisis on the ASM sector and donor support programs in CAR.

Objective 2: Strengthen Community Resilience, Social Cohesion, and Responses to Violent
Conflict in the Central African Republic:

e Held coordination meetings with the MHASNR to review AMPR’s Year 3 Work Plan
implementation progress and prioritize data collection, incident documentation, and community
social dialogue activities.

e Supported the MHASNR to establish three additional CLPRs in Boda sub-prefecture and completed
community consultations to establish three others in Boganangone sub-prefecture, following
improved security in the regions.

e Provided technical and logistical support to the 21 CLPRs to hold consultative meetings with over
180 leaders of local peace and social cohesion associations on coordinating local peace initiatives in
their respective zones.

e Supported through the CLPR to obtain further training and work with them to implement peace and
social cohesion activities with complementary assistance from international non-governmental
organizations (NGOs) and United Nations agencies.
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Facilitated through the subcontractor Association of Women for the Promotion of
Entrepreneurship (AFPE) to support 21 livelihoods groups in Carnot, Nola, and Boda to start
cultivating 285 hectares of individual gardens with seeds of maize, groundnuts, and squash conserved
from last season. The activity benefits 363 community members, of which 92 are men.

Supervised sub-contractor AFPE to carry out Village Savings and Loan Associations (VSLAs) and
literacy training for the 21 AMPR livelihoods groups in Carnot, Nola, and Boda.

Objective 3: Increase Awareness and Understanding of the Opportunities and Challenges

of Establishing Responsible Gold Supply Chains in the CAR:

Supported the the Minister of Mines and Geology set up an MMG Technical Committee on Gold to
analyze the draft AMPR CAR gold sector engagement framework. The committee recommended
that the framework is expanded to include mapping gold sites and drafting the legal traceability chain
for gold in CAR.

Objective 4: Improve USAID Programming through Increased Understanding of Linkages

Between Artisanal and Small-Scale Mining and Key Development Issues:

COP and Technical Deputy participation in the virtual 14th Organization of Economic Cooperation
and Development (OECD) Forum on Responsible Mineral Supply Chains on April 27 and 28, 2021.
AMPR presented the impact of COVID-19 on the ASM sector.

Participated in a webinar on reimagining peaceful transhumance in Africa. The discussions included
options for promoting peaceful transhumance in Sub-Saharan and Central Africa and steps that
African governments, regional bodies, and development partners might take to realize this objective.
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3.0 PROJECT ACTIVITIES

This quarterly report presents descriptions and results of each activity in AMPR's approved Annual
Work Plan for the period of April |-June 30, 2021. These descriptions and results presented below are
organized by objective, intermediate result, and activity.

3.1 OBJECTIVE I: ASSIST GOCAR TO IMPROVE COMPLIANCE WITH KIMBERLEY
PROCESS REQUIREMENTS TO PROMOTE LICIT ECONOMIC ACTIVITIES

3.1.I  INTERMEDIATE RESULT 1.I: IMPROVE LEGAL, POLICY, AND INSTITUTIONAL
FRAMEWORK FOR CONFLICT-FREE DIAMOND PRODUCTION AT DOMESTIC AND
REGIONAL LEVELS

3.1.1.1 Activity I.1.1: Strengthen Regional Coordination to Halt lllicit Mineral Exports

Description: This builds upon efforts that began in 2016 to implement a strategy to combat diamond
smuggling, especially for countries that border CAR. Government stakeholders have acknowledged that
smuggling has reached unprecedented levels; however, they argue that the drivers and pathways to
smuggling are related less to coordination issues with other countries and more to the reduced
activities on the part of buying houses and lax airport controls. As such, AMPR will facilitate a rigorous
and participatory consultative process, including visits to key border areas like the Kenzo-Gamboula
crossing with Cameroon, to identify root causes for the uptick in smuggling and identify ways to
improve the monitoring mechanisms required under the KP OF. AMPR will then organize a national
workshop to debate conclusions and adopt recommendations that the project can support through
activities and advocacy.

Results: AMPR participated in the KP WGAARP virtual inter-sessional meeting from June 22 to 25. The
main topics of discussion included: the impact of COVID-19 on ASM, the perspectives on environmental
impact on ASM activities, draft guidelines on implementing ASM miners’ cooperatives, draft agenda on
establishing multistakeholder national taskforces of the KP, and approaches on regional cooperation on
Central Africa. AMPR’s Technical Deputy presented AMPR’s achievements supporting the CAR KPPS,
despite the country's COVID-19 and political-military challenges. He also presented the lessons learned
on the ASM data collection from CAR’s MMG 2019 diamond sales slips.

Technical workshop in Cameroon: The President of the CAR National KP Monitoring Committee (CNS
KP) addressed a letter to the KP President about the proposed technical mission to Cameroon. The
Minister of Mines and Geology recommended that given the importance of this mission, the CNS KP
informs the KP officially and solicits their support in organizing this high-level mission to Cameroon to
present the results of the 2019 Fraud Diagnostic (Rapport Diagnostic Sur La Contrebande des Diamants en
RCA) and to identify actions that both the CAR and Cameroon governments can take to tackle cross-
border smuggling. The CAR Minister of Mines and Geology proposed to his colleague, the Cameroonian
Minister of Mines, Industry and Technological Development, to conduct the mission in Q4.

3.1.1.2 Activity 1.1.2: Support Ministry of Mines and Geology Internal Reforms

Description: This activity aims to contribute to regulatory and institutional reform efforts supported
by the WB. AMPR will seek to participate in policy and reform discussions and will contribute where
appropriate, especially with respect to the KP and ASM. Moreover, the report on implementing the KP
OF (see Activity I.1.1) will consist of recommendations for specific reforms, such as those related to
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law enforcement, data collection, and management. AMPR will ensure such recommendations are
integrated into a broader reform process.

Results: The local firm subcontracted by AMPR established CAR KPPS administrative and operational
structures. The firm produced the CAR KPPS internal regulations, job and salary scale classification, and
employment contracts. The draft documents were submitted to the CAR KPPS for review and
endorsement. Once the documents are validated, the local firm will register the KPPS team’s
employment contracts with the relevant government

institutions in the next quarter.

New CAR Gold and Diamond Purchase Slips: The
Minister of Mines and Geology launched the new
CAR gold and diamond purchase slips produced by
Société LIJNCO in Belgium with the logistical
support of ENABEL-GODICA. The launching
ceremony was attended by EU and Belgium
representatives in CAR, AMPR, GODICA, and
senior MMG officials. GODICA presented to the
Minister of Mines and Geology 3000 copies of the
diamond purchase slips and 1000 copies of the gold
slips and counterfeit detecting lights. GODICA
demonstrated the unique features in the slips that
can only be detected by counterfeit lights. The
Bureau of Evaluation and Regulation of Diamonds
and Gold (BECDOR) is rolling out the new purchase
slips. In Year 2 Q4, AMPR presented to the MMG a Photo |: Launching ceremony for diamond and gold
technical note with orientations on how to improve  [[EECUEECRIRICE)E

both the gold and diamond slips. AMPR’s proposals I?hoto 2: DemonstratiFJn of the counterfeit detecting
are considered in the new purchase slips. i i (RS 7 e

3.1.1.3 Activity 1.1.3: Integrate ASM Considerations into the Mining Code

Description: The purpose of this activity is to participate actively in the WB-led Mining Code revision
process with respect to ASM policy. At the time of this quarterly report, the WB efforts began with the
hiring of an international consultant to review the mining code and the review conducted by the ADB’s
Legal Support Facility. Meanwhile, the government has created a formal committee to review the code
and the mining policy. AMPR intends to liaise closely with the MMG cabinet, WB, and others to
determine appropriate avenues for participation. AMPR will be well-positioned to offer specific
suggestions for improving the legislative framework based on the diagnostic process and workshops
proposed in the Work Plan, including those related to smuggling (see Activity |.1.1) and adapting the
Société pour le Développement Minier de la Céte d’Ivoire (SODEMI) model for village-based revenue
management (see Activity 1.2.3).

Results: AMPR prepared a detailed technical note with 50 key recommendations on CAR’s Mining
Code. In accordance with AMPR’s mandate, the note focuses on the organization of the ASM sector;
best practices for supply chain transparency and good governance; and the promotion of social cohesion
and local development. The recommendations take into account the pilot activities and experiences
from PRADD, particularly in terms of formalization procedures and securing land rights (customary
property rights certificates). The technical note was prepared at the request of the Committee
reviewing the CAR Mining Code. It was also shared with the World Bank and EU GODICA.
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Regional Consultations on the CAR Mining Code: AMPR provided technical and logistical support to the
Committee reviewing the CAR Mining Code in organizing two regional consultative meetings in the
MMG Regional Divisions of Berberati and Bouar. The methodology consisted of dividing the 60
participants of each region into four working groups. Each
group was assigned chapters in the new draft Mining
Code, which they reviewed article by article. A
committee member reviewing the Mining Code was
assigned to each group as a facilitator to provide the
correct interpretation of the respective articles. At the
end of the two days of group discussions, each group
documented the feedback they shared in the plenary.
Copies of each group report were shared with the
Committee for integration into the next draft of the CAR
Mining Code. PGRN-WB supported the regional
consultative meeting in the MMG division of Bambari. The
supply chain actors—namely, collectors, mining
companies, regional directors of the MMG, the Ministry
of Water and Forest, the Mining Police, civil society, and workshop in Bouar. Photo by William
local administrators—proposed the following key points:  E:¥el I H

Photo 3: One of the four working groups
during the Regional Mining Code review

Key Recommendations from the Regional Consultations on the CAR Mining Code

I. When the technical and economic characteristics of certain deposits of stones, precious or semi-precious
metals, or any other mineral substance do not allow industrial or semi-mechanized exploitation but allow
artisanal exploitation, the Minister in charge of Mines establishes by arrété within the limits of the
determined geographical area, a ZEA.

2. The Semi-Mechanized Artisanal Exploitation License is granted by right to any holder of a Prospection
Authorization who has provided proof of the existence of secondary or tertiary deposits. It is granted by
the arrété of the Minister in charge of Mines to mining cooperatives having submitted a request in
accordance with the existing mining regulations.

3. Any holder of a mining title is subject to the annual payment of tax established according to the surface
area. 20% of the amount of the said tax is paid to the collectivité territoriale where the mining title is
located.

4. Companies, mining cooperatives, and promoters of ZEAs are required to keep accounts in accordance
with the OHADA Act relating to company accounts.

5. The National Society of Gems and Minerals of the Central African Republic (GEMINCA) should work in
competition with potential bureaux d’achats. Based on CAR’s unsuccessful experience with COMIGEM,
GEMINCA's monopoly to purchase and export mineral substances will kill the mining sector.

6. As a measure against fraud, imprisonment for two to five years and/or a fine ranging from 500,000 XAF
to 50,000,000 XAF (or two times the value of seized goods), is proposed for persons who engage in the
unlawful purchase, sale, or processing of gold, rough diamonds, or other mineral substances.
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3.1.2 INTERMEDIATE RESULT 1.2: EXPAND FORMALIZATION OF LAND AND RESOURCE
RIGHTS IN ARTISANAL DIAMOND MINING COMMUNITIES

3.1.2.1 Activity 1.2.1: Assess PRADD | ASM Formalization Process

Description: This activity aims to take stock of the PRADD | certificates of customary land tenure
delivered to nearly 3,000 miners between 2007 and 2012 and identify any follow-up activities for AMPR.
Consultant Sabine Jiekak carried out a study in August 2019 that assessed the impact, relevance/utility,
and weaknesses of mining claims certificates issued by PRADD I. The study included focus group
discussions with certificate holders and delved into the legal issues surrounding them (e.g,, if they are
valid proof of ownership in case of court disputes). The study combined background documentation and
legal analysis of the land formalization context in mining areas with semi-structured interviews of 125
selected artisanal miners in eight villages, which included both certificate recipients (64 total, including
seven women) and non-recipients as well as local mining authorities in Boda and Nola. The study
recommended that mining claims certification processes initiated by PRADD | be integrated into a
general approach to the management of mining claims and within the ZEAs. The physical, customary, and
geographic information on the formalization document will lead to better administration of the ZEAs by
recognizing existing spaces with competitive claims and facilitating the monitoring of diamond
production in the ZEAs compared with the Mining Administration's declared production.

Results: The activity was completed, and subsequent steps will be carried out under Activity |.2.2.

3.1.2.2 Activity 1.2.2: Support Land Formalization in Artisanal Mining Communities

Description: This activity aims to implement recommendations from the study conducted under
Activity 1.2.1 and initiate collective land formalization through pilot ASM ZEAs foreseen in the Mining
Code. While ZEAs are typically used in other contexts—such as the Democratic Republic of the Congo
(DRC)—for reserving secondary deposits for ASM, they can also be used to formalize a partnership
between communities and the government, such as the SODEMI model in Céte d'lvoire. The project
team will hold discussions during the Year 3 work-planning process to determine how to address these
recommendations, especially the concept of putting in place ZEAs.

Results: AMPR coordinated with the MMG Director General to present the technical documents of
the pilot SCED-Ndéléngué ZEA in the Nola Sub-Prefecture to the MMG Cabinet. Final copies of the
technical documents prepared by the ZEA Technical Working Group were handed over to the DG to
annex to the transmission letter to the Minister of Mines and Geology requesting an arrété to formalize
the pilot ZEA. The Minister of Mines and Geology was replaced before he could organize an MMG
Cabinet meeting to validate the creation of the pilot SCED-Ndéléngué ZEA. The team coordinates with
the DG to resubmit the request for validation of the SCED ZEA to the new Minister of Mines and
Geology in the next quarter. The MMG is interested in the creation of other ZEAs. The DG
recommended the ZEA working group prepare a mission to identify other potential pilot sites in Carnot
and Bossui, where there is a productive diamond mining zone but no permits have yet been issued.
AMPR will prepare the TORs for the joint field mission to identify other pilot ZEA sites next quarter.

3.1.2.3 Activity 1.2.3: Pilot System for Taxing Diamond Revenues for Community
Development

Description: This activity follows from Activity 1.2.2 in implementing the ZEA approach in at least two
pilot zones, notably with respect to the revenue management aspects of the SODEMI model in Céte
d'Ivoire. Per the AMPR contract, the project is designed to focus in Year | on developing and building
consensus around the model(s) to pilot. The question of revenue management is particularly tricky, as
indicated in the consultancy report prepared by Sebastian Pennes. AMPR identified a strategy as outlined
in the ZEA strategy document and additional community consultations in SCED-Ndéléngué. However,
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the exact details will be furthered refined in the organizational texts and the community decisions in
each pilot ZEA.

Results: AMPR anticipates in the next quarter to advance with implementing the activity once the
Minister of Mines and Geology issues a decree creating the pilot SCED-Ndéléngué ZEA.

3.1.3 INTERMEDIATE RESULT 1.3: INCREASE AWARENESS OF KIMBERLEY PROCESS
REQUIREMENTS, INCLUSIVE OF ALL POINTS IN THE SUPPLY CHAIN SUCH AS
GOVERNMENT ACTORS, BUYING HOUSES, COLLECTORS, PIT OWNERS, AND DIGGERS

3.1.3.1 Activity 1.3.1: Conduct Knowledge, Attitudes, and Practices Surveys in Compliant
and Priority Zones

Description: This activity aims to periodically measure knowledge, attitudes, and practices (KAP)
among miners to assess the effectiveness of awareness-raising activities and to discern key trends. AMPR
conducted the first KAP survey during the first months of the project with a representative sample of
mine claim holders (e.g., artisanal miners or chefs de chantier) drawn from active mining sites in select
compliant and priority zones. The questionnaire allowed for each respondent to be scored on their level
of knowledge of the KP and Mining Code to form the baseline for the indicator measuring KP
knowledge improvement. AMPR aimed to harmonize the questionnaire and data collection process with
related activities, such as sampling active mine sites to estimate real production and developing an
interactive online geographic information system for active gold and diamond mining sites.

Results: The next KAP survey will be conducted in Q2 of Year 4 if the security situation permits.

3.1.3.2 Activity 1.3.2: Develop a Communications Strategy

Description: This activity is intended to develop and implement a grassroots communications strategy
to increase knowledge and application of KP procedures by all actors across the supply chain. AMPR is
drawing upon results from PRADD | and I, as well as from the project's first KAP survey to develop a
comprehensive strategy. The project will implement this strategy starting in Year 2 to include translation
and adaptation of videos from PRADD I and Il, production of videos and interactive community theater
scripts, and training of KP Focal Points and AMPR field agents. An intensive grassroots communications
campaign will be scheduled to begin before the 2020 dry season and the period when most miners
acquire their licenses (patentes).

Results: AMPR regional offices organized screenings and discussions of thematic videos (capsules) and
documentary films related to KP and the mining supply chain in the regional centers and select mining
communities in the KP compliant zones. The team

collaborated with the new deployed KP Focal Points/Chefs

de Service, CLS, and CLPRs to organize screenings for over

1000 mining and non-mining actors in the KP zones of

Carnot and Nola. In each session, 15 mining and key non-

mining actors were sensitized on the KP requirements that

mining actors must respect to enable CAR diamonds to

reach the international market. The sessions are facilitated

using discussion guides developed by AMPR and the KPPS.

The activity will expand to the eight KP compliant zones,

with a target to conduct awareness-raising for over 3000

mining and key non-mining actors by the end of the next Photo 4: KP video screening for key mining
quarter. actors in Nola. Photo by Eloge Adoum.
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Radio Roundtable Nagbata Magazine radio series: AMPR organized radio roundtables in Bangui, Berberati,
and Nola. In Bangui, Radio FM 100.9 Ndeke Luka hosted the KPPS for a one-hour round table on the
KP. The KPPS explained how the KP works in CAR, actions taken by the GoCAR/MMG to strengthen
the functioning of the KP certification system; challenges; support of MMG partners (AMPR, GODICA,
and PGRN projects); and the KPPS’ short-, medium-, and long-term activities. Callers asked about what
needs to be done to end the embargo on CAR diamonds, whether the KP only sanctioned diamonds
from CAR, if diamonds confiscated from the international market as trafficked from CAR have ever
been restituted, and what the KPPS is doing to stop fraud and smuggling of CAR diamonds to the
neighboring countries.

In Nola, Kuli-Ndunga community radio hosted two roundtables on the themes of the role of women in
the diamond and gold supply chains in CAR and in Nola and Sangha-Mbaéré, and on social cohesion.
AMPR, the Chef de Service of Mines in Nola, and the president of a group of women artisanal miners in
Nola shared their views on women in the ASM sector and responded to callers' questions. The
roundtable on social cohesion was attended by the coordinators of the four CLPRs in Nola. They
discussed the role of the CLPR and the vision for reconciliation and social cohesion in Nola sub-
prefecture.

In Berberati, Zukpana community radio hosted the
coordinators of three CLPRs and two local leaders.
They discussed the achievements of the CLPRs since
they were established with the support of PRADD. They
highlighted the main areas of interventions as helping
resolve transhumance conflicts, receiving and
reintegrating returnees from Cameroon, and working
with the local authorities to restitute the properties of
Muslim returnees being occupied by other community
members. The discussions were rebroadcasted twice on
community radios to over 150,000 listeners. The scripts
for the debates are based on the Nagbata Magazine
radio series that AMPR produced last year.

Photo 5: Roundtable discussion hosted by

Zukpana radio station. Photo by Arnold Minang.

3.1.3.3 Activity 1.3.3: Introduce Innovative Incentives for Diamond Pit Owners, Diggers,
Collectors, Cooperatives, and Buying Houses to Comply with the KPCS

Description: This activity intends to incentivize formalization and KPCS-compliant behavior through
conditional technical assistance to miners, communities, and buyers. In Year I, AMPR conducted
trainings on the use of hand drills in select communities to help build trust among the population. In
addition, AMPR will consider how to introduce conditionalities, such as having access to equipment
rental pools for only those miners who obtain their worker cards as required by law. AMPR will also
harmonize activities with the APCM project to support mining cooperatives. For example, technical and
material assistance will be made contingent on the purchase of licenses, the issuance of mining worker
cards, and reporting compliance required by the Mining Code and KP.

Results: This activity will be implemented as part of the action plans for the pilot ZEAs in SCED-
Ndéléngué, Nola sub-prefecture, and Sangouma/Sama Il in Carnot sub-prefecture (see Activity 1.2.2).
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3.14

INTERMEDIATE RESULT 1.4: STRENGTHEN CAPACITY OF GOCAR TO MANAGE AND
EXPAND KP-COMPLIANT ZONES EFFECTIVELY

3.1.4.1 Activity 1.4.1: Strengthen Kimberley Process Permanent Secretariat

Description: This activity aims to support the KPPS in close collaboration with other donors. Building
upon recommendations formulated under PRADD II, AMPR will support the KPPS in identifying
sustainable avenues for the KPPS Focal Points, as well as respond to other technical assistance needs
expressed by the KPPS and MMG.

Results: AMPR participated in a joint mission with the MMG, CNS KP, and KPPS to support the CLS to
conduct their quarterly meetings. Using the agenda and reporting templates developed by AMPR, the
CLS in the KP compliant zones of Mbaiki, Boda, Gadzi, Carnot, Berberati, Nola, Boganangone, and
Boganda completed their reports. The reports focus on the presence of state authority, armed groups
presence, and their impact on mining activities, free circulation of people and goods, production, and
fraud. The CAR KPPS shared the reports with Ambassadors, Heads of Diplomatic Missions, and other
partners resident in CAR. The reports highlighted the following:

In general, the security situation is stable, with no major incidents documented in the last
quarter by the CLS in the KP compliant zones of Mbaiki, Boganda, Boda, and Carnot. People go
about their business freely, and mining activities progress without incident.

In Gadzi, the security situation has normalized, as evidenced by the return of the politico-
administrative authorities that had fled the zones due to armed groups' presence between
December 2020 and March 2021. Mining activities have resumed, with 20 artisanal miners
renewing their licenses for 2021. However, the CLS documented an isolated case of armed
cattle theft of the Fulani herders by youth from Mbali, an group of communities located about
80 km from Gadzi.

In Berberati, the security situation is stable with the deployment of the CAR national army and
its allies. Nonetheless, a case of armed robbery was recorded in the village of Bao-Bato, located
about 70 km to the south. The perpetrators were apprehended and handed over to the military
authorities in Berberati.

Boganangone is relatively calm. However, at the beginning of this quarter, the zone registered a
high presence of armed Fulani herders on the outskirts of the town, which scared the
communities and led some artisanal miners to abandon mining activities. The herders left
towards the end of the quarter without any major incident reported.

In Nola, security is generally stable. The CLS noted an increase in robberies and petty crimes
along a certain axis from Nola town, however these crimes have not affected mining activities.
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Table I: Situation of Mining Actors and Activities in Six KP Compliant Zones as of the end of
une 2021

Actors Boda Nola Gadzi Carnot | Berberati ‘ Boganangone
Bureau d’achat 0l 02 ol ol ol 00
Collecteurs I 16 07 14 33 0l
Artisanal Miners 163 105 20 36 156 04
Ouvriers miniers (Mining workers) 188 505 00 96 526 20
Sociétés Miniéres (Mining Companies) | 00 ol ol 00 00 00
Cooperatives 00 03 00 00 05 00
Cl;irrpttirda)nsfert (Transfer forms 03 ¥ 00 0l 00 00

NB: The Mbaiki and Boganda statistics were not complete as of the writing of these reports. They will be included
in the next CLS quarterly reports.

Field Deployment of the CAR KP Focal Points: The CAR KPPS received a green light from the PGRN to
deploy the KP Focal Points/Chef de Services to their respective regions. AMPR coordinated with the
KPPS to print 300 copies of posters on traceability and how to legally become an artisanal miner for the
KP Focal Points to use to sensitize mining communities in the regions. AMPR also provided copies of the
CAR KP videos. Once deployed, the AMPR regional offices coordinated with the KP Focal Points to
organize screenings of the videos in the respective regions.

GoCAR Focuses on Eastern: GoCAR considers mining zones in Eastern CAR as KP priority zones. The
government supported a joint mission of the CNS KP, MMG, and KPPS to Bria in Haute-Kotto province
in Eastern CAR. The team sensitized the mining actors on the KP and OF, installed a CLS in Bria, and
trained the CLS on conducting regular meetings and documenting incidents using the agenda and
reporting templates developed by AMPR. The team held meetings with the sub-prefect of Haute-Kotto,
the head of the MINUSCA office in Bria, and various local and regional government and security officials
to evaluate the level of restoration of state authority and security in Bria. Similar missions to Bangassou,
Bakouma, and Rafai have also been completed, where CLS are now established. These missions are part
of GoCAR'’s strategy to extend KP-compliant zones to Eastern CAR
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Figure 2: Map of the KP Compliant and Priority Zones in CAR. Map produced by the CAR KPPS.
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3.1.4.2 Activity 1.4.2: Reinvigorate the Group of Friends of CAR

Description: This activity seeks to adapt a successful model of technical-diplomatic coordination used
in Cote d'lvoire, whereby PRADD Il and other partners worked with top diplomats to liaise with senior
government officials, dubbed a "Group of Friends." The approach helped create synergies between
diplomatic missions and technical partners, while also proving invaluable when sensitive political or
institutional issues negatively affected project implementation. AMPR broached the idea with local
diplomats in Bangui, who were interested in this concept.

Results: AMPR contributed to the talking points for the virtual Friends of CAR meeting held on June
10. The virtual meeting, chaired by the U.S. Ambassador to CAR, was attended by resident Heads of the
EU, WB, ADB, and the IMF. Other participants included U.S. Department of State, USAID, AMPR,
APCM, GODICA, and PGRN. Key highlights included the latest contribution of gold and diamond supply
chains to the CAR economy, updates on the CAR and KP, CAR government institutional developments,
and the status of the Mining Code review. The meeting developed key messages for the June ||
CTRTJR-RCA meeting hosted by the Ministry of Mines.

3.1.4.3 Activity 1.4.3: Support the Ministry of Mines and Geology Donor Coordination Unit

Description: This activity aims to promote coordination and synergy among different donors working
in the mining sector in CAR. During Year | work planning and project launch, the MMG reiterated its
desire for coordination and for GoCAR to have a central role. AMPR will adapt to the MMG's directives
and may provide some logistical support for such meetings, but it will also urge the Ministry to take the
lead on convening and funding the meetings. These meetings, if convened, will be organized virtually
during this period of restricted movement related to COVID-19.

Results: AMPR provided technical and logistical support in organizing the first technical and diplomatic
coordination meeting of the Mining Sector Working Group of the
Central African Republic (CTRE-RCA) on June | |. The meeting
chaired by the Minister of Mines was attended by the Ambassadors
of France, the U.S,, Russia, and South Africa. Other participants
included the heads of the EU Delegation, VB, ADB, IMF, AMPR,
GODICA, and PGRN. Key highlights included the plan for
extending KP compliant zones and process for reviewing the CAR
Mining Code. The Ambassadors welcomed the CTRE-RCA
initiative as an excellent technical think tank, which has the
potential to be a truly inclusive mechanism for coordination and
collaboration between all of CAR's mining sector partners. The
Minister agreed to the request of the diplomats to organize a
meeting in mid-July to discuss the draft Mining Code before he

presents it to the CAR Cabinet meeting of Ministers chaired by Photo 6: Heads of Diplomatic

the President for endorsement and onward submission to the Missions attending the first CTRE-
National Assembly. The CTRE-RCA will reconvene every quarter — ENGRENEENLTN gileldo N ARV 11 1
unless urgent matters arise. Over 10 media outlets covered the Dandiji.

meeting.

Second Virtual CAR ASM Mining Forum: AMPR organized and co-chaired with EU GODICA the second
virtual ASM forum on considerations of the political-military crisis on the ASM sector and various donor
support programs in CAR. MMG participants included the Chargé de Mission and KPPS. Other
participants included the PGRN CAR, GODICA, UNDP, World Vision, and War Child. Key highlights
included the decentralization of the KP structures in the KP compliant and priority zones, MMG’s plan
to extend the compliant zones to Eastern CAR, GoCAR’s preparations for the virtual KP intersessional
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in June, and progress on reviewing the CAR Mining Code. World Vision and War Child presented their
study on the mineral supply chains mapping and labor market assessment in CAR. GODICA announced
Diamond Counsellor International’s (DCi) planned mission to CAR to train BECDOR. AMPR highlighted
ongoing discussions with the MMG to validate the action plan for ASM gold in CAR. Thanks to improved
security, more bureaux d’achats have resumed exporting diamonds. The KPPS documented 59,820 carats
exported from January to June 30, 2021, worth USD $6,101,640, equivalent to | 14% of the 50,443
carats exported in 2020. CCO and SUD AZUR are the two major exporters in 2021 so far. The next
forum is scheduled for Q4.

3.1.4.4 Activity |1.4.4: Support Targeted AMPR Interventions

Description: This activity aims to support capacity building and other in-kind contributions to the
GoCAR to strengthen KPCS compliance following a gap analysis of other donors' contributions. The
AMPR team is in constant communication with the EU GODICA and WB teams to avoid duplication
and complement each other’s’ efforts. The AMPR COP frequently meets with other project heads in
Bangui to discuss advancements. The projects have also shared costs on various activities, such as
support to BECDOR. AMPR will continue to be collaborative, proactive, and flexible in this activity.

Results: This quarter, AMPR collaborated extensively with the WB PGRN and APCM projects on
supporting cooperatives and ASM mining activities in CAR. During several virtual calls chaired by AMPR,
the projects proposed to advance on the consultancy for the ASM equipment manufacturing for the gold
and diamond economy based on lessons learned from AMPR and other options for CAR. The projects
agreed on coordinated joint support to MMG data management strategy and gold sector action plan.

3.2 OBJECTIVE Il: STRENGTHEN COMMUNITY RESILIENCE, SOCIAL COHESION,
AND RESPONSE TO VIOLENT CONFLICT IN CAR

3.2. INTERMEDIATE RESULT 2.1: SUPPORT INCLUSIVE COMMUNITY DIALOGUE ESPECIALLY
BETWEEN DIFFERENT RELIGIOUS AND ETHNIC GROUPS TO RESOLVE CONFLICT OVER
LAND AND NATURAL RESOURCES

3.2.1.1 Activity 2.1.1: Evaluate Peace and Reconciliation Committees

Description: This activity will build continuity with PRADD II, under which six CLPRs were established
in Berberati, albeit with limited available time to support their work. To learn from the PRADD I
experience and prepare for an expansion of committees and a strengthening of their capacity, the first
activity of this component will be a joint MMG-MHASNR evaluation of the committees. In particular,
this evaluation will examine the committees' actions and how they are perceived in their communities.
To improve linkages with the KP OF, the same diagnostic will include an examination of the CLS and
Antenne Locale de Suivi (ALS) committees established in compliant zones at the sub-prefecture and
commune levels. The results of the diagnostic will be presented at a national workshop, during which
time the next steps will be determined.

Results: AMPR held technical planning meetings with the MHASNR to review the progress in
implementing Year 3 Work Plan activities for Component IlA on social cohesion. MHASNR senior
leadership agreed to reschedule for the two INDIGO consultants to arrive in Bangui at the beginning of
Q3. The consultants were scheduled for Q3, but their mission was postponed until the COVID-19
pandemic risks lessen. The INDIGO consultants will present the AMPR developed MHASNR data
management strategy and a training guide on good social dialogue facilitation practices for CLPR. The
MHASNR recommends that representatives of the 10 CLPRs in Bangui participate and learn how to
apply the same techniques. AMPR, INDIGO, and MHASNR will conduct a field mission to Berberati to
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train the CLPRs of Nola, Carnot, and Berberati on the same techniques. The MHASNR has prioritized
data collection, incident documentation, and community social dialogue activities for the rest of Year 3.

3.2.1.2 Activity 2.1.2: Expand Support to CLPRs

Description: This activity aims to increase the number of and support to CLPRs. AMPR intends to
build upon the initial successes realized through PRADD I, which encouraged the formulation of Local
Pacts to document community agreements. AMPR is expected to expand CLPRs to cover all three sub-
prefectures where the project works. In addition, AMPR will identify and train Focal Points in each
CLPR who will record and monitor conflicts, as well as actions and activities led by the CLPRs to
promote their resolution. AMPR will work with each CLPR, both new and old, to develop an action plan
for the year, and will provide some logistical support to implement CLPR activities. AMPR will also look
to maximize synergies between the CLPR and the ALS committees. Simultaneously, the project will
work with the MHASNR to identify other donors to support the established CLPRs' strengthening—not
only in the diamond mining areas of the southwest but throughout the country.

Results: In coordination with the MHASNR and MMG,
AMPR supported the creation of additional CLPRs in Boda,
Bossoui, and Ngotto. The team organized preliminary
meetings with representatives of local associations and
organizations regarding the CLPRs’ creations. It was
followed by holding general assemblies to elect members of
the new CLPRs. The official installation and training of the
new CLPRs on their roles and responsibilities will be
organized in the next quarter. The joint AMPR and
MHASNR mission completed consultive meetings with 60
local peace associations, leaders of religious leaders, and
local authorities in Boganangone, Zalingo, and Boguere to
prepare for the creation of their CLPRs. The meetings Photo 7: Consultative meeting with leaders
discussed the roles the CLPRs will play and how to develop ReSMl I I ez iR N - o)-c yE T Lo L]
the plan and methodology for the CLPR coordination Photo by Junior Delphin Kogoro.

meetings with local peace actors. The local peace actors

identified transhumance and false rumors about armed groups as the priorities CLPRs need to deal with
in the Boganangone sub-prefecture. The participants will constitute assemblies to elect the members of
the CLPRs in the next quarter.

3.2.1.3 Activity 2.1.3: Continue Social Cohesion Engagements in Diamond Mining
Communities

Description: This activity's purpose is to design and implement social cohesion support, including
activities involving the CLPRs. In Year |, AMPR provided logistical and programmatic support for the
individual CLPR action plans (see Activity 2.1.2). Such activities include community service, community
theater, and/or trainings on dispute resolution. AMPR filmed some of the community meetings leading
to the establishment of CLPRs to produce several short videos (capsules) for use in social dialogue
sessions. AMPR Social Cohesion Advisor Dr. Zépherin Mogba produced a concept note on the Local
Pacts, originally developed under PRADD || for several communes, to document community decisions
and positions on sensitive issues. Through this concept note, AMPR took stock of the initial pacts and
developed a methodology to implement them more widely. This will avoid redundancy and create
synergies with other activities, such as the ZEA management and zoning plans. Activity 3.1.3.2 describes
advancements made in producing video clips on the CLPR for public awareness raising.

Results: AMPR provided technical and logistical support to the 21 CLPRs to hold consultative meetings
with over 180 leaders of local peace and social cohesion associations on coordinating local peace
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initiatives in their respective zones. AMPR’s
Community Mobilizers and Rural Development
Specialists were assigned to support the CLPRs
in facilitating the meetings. The participating
associations signed the meeting minutes as a
commitment to work together with the CLPRs
on identified peace and social cohesion
priorities. The INDIGO consultants will train the
CLPRs on social dialogue facilitation and
recording information on conflicts and social
cohesion activities.

Photo 8: Consultative meeting with leaders of local

CLPRs establish partnerships with INGOs and peace associations in Bania. Photo by Arnold Minang.
MINUSCA. The CLPRs established with AMPR’s
support are benefiting from technical training offered by various agencies. In Nola, Catholic Relief
Services trained the CLPR of Beya-Panzi on trauma healing and mediation for restituting the homes of
displaced Muslims occupied by community members in the area. Berberati’'s CLPRs attended a three-day
training on implementing political agreements and citizenship organized by Finn Church Aid. The
Nandobo CLPR organized a sensitization workshop on coexistence between farmers and cattle herders
in the region. More than 50 participants, including local authorities, participated in the workshop
supported by the Civil Affairs Division of MINUSCA in Berberati. The AMPR-supported CLPRs are
increasingly being recognized and engaged by various agencies as key structures for peace and social
cohesion in their communities.

3.22 INTERMEDIATE RESULT 2.2: PROMOTE WOMEN'S ECONOMIC AND SOCIAL
EMPOWERMENT IN ASM COMMUNITIES IN FURTHERANCE OF BROAD-BASED SOCIAL
AND ECONOMIC INCLUSION

3.2.2.1 Activity 2.2.1: Consolidate and Complement Learning

Description: This activity aims to use PRADD lessons and international best practices to design a
strategic and sensitive approach to the social and economic inclusion of women. As part of the process
of identifying activities and developing the Gender Action Plan, AMPR will analyze these lessons and
practices and conduct participatory fieldwork with women in ASM communities. In this way, the project
will build upon past activities and experiences.

Results: There were no activities scheduled in the Work Plan for this quarter. The field team continues
to apply the principles and practices of the Gender Action Plan.

3.2.2.2 Activity 2.2.2: Develop Gender Action Plan

Description: This activity aims to develop a comprehensive strategy for promoting women's economic
and social inclusion, with a particular emphasis on land tenure dynamics and complementary livelihoods.
The activity will be completed in Year |, led jointly by an external consultant, the Component 2
Coordinator, and the Women's Livelihoods Activities Coordinator. The team will first conduct a gender
integration training for AMPR staff as part of a broader capacity-building effort in participatory research
methods. A series of participatory exercises in the field will complement the literature review, including
focus group discussions and value chain analysis for existing women's livelihoods. The resulting plan will
outline both the conceptual framework for AMPR and concrete livelihoods and awareness-raising
activities to begin in the first Work Plan year.
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Results: This activity was completed in Year |, and USAID has approved the related deliverable.
Activity 2.2.3 below provides information on this initiative's impacts.

3.2.2.3 Activity 2.2.3: Support Income and Rural Livelihood Diversification

Description: This activity aims to provide training and field support for rural livelihood diversification
among women. The precise activities were defined in the Gender Action Plan, including those
implemented as part of the Year | Work Plan. By investing

in a participatory and rigorous field and desk research,

AMPR identified activities that meshed with its overall

strategy and had the maximum chance of long-term

sustainability and success.

Results: AMPR subcontractor AFPE continued to work
with 21 livelihoods groups in Carnot, Nola, and Boda to
cultivate 285 hectares of individual gardens for maize,
groundnuts, and squash. The activity is benefiting 363
mining community members, including 92 men. The groups
are applying techniques they have learned from AMPR-
funded sustainable farming trainings to cultivate their Photo 9: AMPR Community Mobilizers
gardens, using the seeds they conserved from last year’s inspecting a group garden in Ngoungourou,
harvest. Below is a summary of the number of hectares Nola. Photo by Arsene Mangibe.

under cultivation per sub-prefecture.

Table 2. Individual Gardens Being Cultivated Per Sub-Prefecture
Sub-Prefecture # Women Total Hectares
Carnot
Nola
Boda

Literacy and VSLA Training for Livelihoods Groups: Livelihood’s subcontractor, AFPE, conducted a literacy
training of trainers for the 21 AMPR women and mixed groups' secretaries. AMPR’s Rural Development
Specialists participated in the training to offer technical experience and additional capacity building for
the groups on documenting information and basic math. The
AMPR Community Mobilizers will provide technical support
to the trained secretaries who will in turn train members of
the respective groups. AFPE also completed the VSLAs
training for the 21 groups. In Boda, the Bossoui livelihoods
group that completed the VSLAs training has set up a savings
scheme under which each of its 25 members saves 2,500
FCFA from soap making and other income-generating
activities, generating 62,500 FCFA per week. Respective
members borrow the weekly contribution on a weekly Photo 10: AFPE literacy training of
rotation basis. AMPR supported the group with a petty secretaries for the livelihood groups in
cashbook, a small safe, and a stamp. Sama, Carnot. Photo by Lucila Bertille.
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Soapmaking Livelihood Activities: The AMPR Community Mobilizers and two trainers from the Loppo
soapmaking group, established by PRADD, organized a
refresher training for three AMPR-supported livelihoods
groups in Nola sub-prefecture. The training aims at
strengthening the saponification capacities of the groups
of SCED-Ndéléngué, Beya-Panzi, and Ziendi. The demand
for local artisanal soap has motivated the trained groups
to focus on soapmaking as a livelihood activity. The VSLA
training led by AFPE has enabled the groups to set up a
saving scheme. In Boda, the Camp-Ngoum and Bossoui
groups have expressed interest in reactivating their
soapmaking activities, which were interrupted following

the political-military crisis that hit the zone at the Photo | |: Resfresher saponification training for
beginning of 2021. AMPR has completed a needs the Beya-Panzi livilihoods group. Photo by
assessment to determine the support required. Vincent Ferema.

3.2.2.4 Activity 2.2.4: Establish Women's
Innovation Fund

Description: This activity aims to provide technical and material support to women entrepreneurs and
cooperatives engaged in viable economic activities. Business skills training will be combined with in-kind
support to boost productivity. In the first work plan year, the Gender Action Plan identified potential
entrepreneurs (including women miners), value chains, and existing women's business groups. The plan
will propose a series of steps and strategies, including business skills training and financing. The Gender
Action Plan will determine if there are enough existing entrepreneurs or if the first year will focus on
capacity building and planning, to take place concurrently with Activity 2.2.3, focusing on livelihood
diversification activities with less-structured women's economic groups.

Results: There were no scheduled Work Plan activities for this quarter.

3.2.3 INTERMEDIATE RESULT 2.3: STRENGTHEN COOPERATION BETWEEN GOCAR
MINISTRIES AND AGENCIES AND OTHER STAKEHOLDERS ON SOCIAL COHESION AND
KIMBERLEY PROCESS COMPLIANCE

3.2.3.1 Activity 2.3.1: Develop Inter-Ministerial Agreements to Promote Peace and Social
Cohesion

Description: This activity aims to build upon PRADD Il efforts to foster collaboration and coordination
between the MMG and the MHASNR. At this stage, it is unclear if a renewed agreement will be
necessary before being able to expand the CLPRs. Components |, 2, and 3 Coordinators will confer
closely with government stakeholders to determine whether formal agreements are needed. Otherwise,
AMPR will continue the PRADD || practice of having joint missions and activities to foster collaboration
between the ministries, such as the diagnostic of the CLPRs in January (see Activity 2.1.1).

Results: The activity was not implemented this quarter due to the change of government led by a new
Prime Minister. AMPR will engage relevant ministers from the new government to prioritize the activity
in the next quarter.

3.2.3.2 Activity 2.3.2: Improve Coordination of Approaches to Peace and Reconciliation in
Diamond Mining Communities

Description: This activity's intention is to avoid duplication of efforts among different NGOs and other
actors working to promote peace and reconciliation in the CAR. In Year |, AMPR focused on building
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coordination and synergies at the local level, notably through clarifying mandates and roles of the local
CLS/ALS and CLPRs, identifying and joining existing coordination mechanisms (like the security
coordination meetings led by the sub-prefects), and liaising with other NGOs active in the project's
intervention areas. At the national level, AMPR will rely on its government partners to lead coordination
among donors and other actors.

Results: The activity will be undertaken next quarter, subject to improved security in the country's
interior. If feasible, a coordination meeting may be held virtually.

3.3 OBJECTIVE Ill: INCREASE AWARENESS AND UNDERSTANDING OF THE
OPPORTUNITIES AND CHALLENGES OF ESTABLISHING RESPONSIBLE
GOLD SUPPLY CHAINS IN CAR

3.3. INTERMEDIATE RESULT 3.1: RESEARCH AND COMMUNICATE RECOMMENDATIONS
FOR POLICY, LEGAL, AND INSTITUTIONAL REFORMS AT THE NATIONAL AND
REGIONAL LEVELS TO KEY STAKEHOLDERS

3.3.1.1 Activity 3.1.1: Conduct Artisanal Gold Sector Diagnostic to Assess Market
Readiness

Description: This activity intends to gather and communicate basic information about ASM gold mining
in CAR in order to enable discussions and analysis on how to align CAR's growing gold production with
national and international laws and norms. AMPR subcontractor IPIS led a diagnostic study to assess the
ASM gold economy and set up an interactive mapping system (see Activity 3.1.3). The diagnostic
consisted of desk- and field-based research to understand the production and financing systems and the
regulatory framework. Results were then presented and discussed at a national workshop in January
2020. The OECD/EU conducted a training on the new conflict minerals legislation, and AMPR's second
subcontractor for Component 3, RESOLVE, shared experiences from the USAID Capacity Building for
Responsible Minerals Trade Project in the DRC as part of a workshop in Bangui.

Results: This activity was completed in Year 2, and USAID approved the related deliverable.

3.3.1.2 Activity 3.1.2: Facilitate the Gold Sector Action Plan

Description: This activity aims to foster technical discussions that build on the gold sector diagnostic
and will lead to an action plan to be supported by other donors. AMPR anticipates working toward this
action plan during Year |, but the exact timing for completion will depend in part on other donors
(notably the EU) and the level of buy-in from the government. The workshop planned in the latter part
of 2019 to present the gold diagnostic results, ideally in association with an EU/OECD/RESOLVE
training, will be key. RESOLVE will work alongside ENABEL to support the government and private
sector in developing the action plan. AMPR will also identify any linkages with APCM-supported mining
cooperatives, some of which may be involved in gold and could be good candidates for piloting
responsible sourcing initiatives.

Results: The outgoing Minister of Mines and Geology set up an MMG Technical Committee on Gold to
analyze the CAR gold sector engagement framework developed in the last quarter by AMPR’s Technical
Deputy. The committee recommends that the plan be expanded to include mapping gold sites in CAR,
drafting a plan for the legal chain of traceability for gold, and working on a draft decree on implementing
the gold certification mechanism in CAR. The team proposed a closed-door workshop to discuss and
consolidate the MMG proposal with those in the AMPR gold sector engagement framework. AMPR’s
gold sector engagement framework proposes joint efforts to build the capacity of the CAR government
on gold export policies and practices; assist the CAR government; help mining cooperatives meet

AMPR: QUARTERLY PROGRESS REPORT (APRIL 1-JUNE 30, 2021) 21



market expectations and opportunities for responsibly sourced gold through the Code of Risk mitigation
for artisanal and small-scale miners engaging in Formal Trade (CRAFT); build awareness and the capacity
of CAR government and private sector actors to promote responsibly sourced gold supply chains; and
strengthen the capacity of National Union of CAR Mining Cooperatives (UNCMCA) to promote the
small-scale gold sector in CAR. Following the replacement of the Minister of Mines and Geology, the
committee awaits orientation from the new Minister on how to proceed. AMPR will follow up with the
next Minister to prioritize this activity in the next quarter.

3.3.1.3 Activity 3.1.3: Develop Interactive Map of Diamond and Gold Site Locations

Description: This activity aims to replicate the mine site monitoring and interactive real-time mapping
interface developed by IPIS in the DRC and to build on their conflict mapping work in CAR. Based on
work plan discussions, AMPR moved this activity to Year |, given its utility in developing the gold
diagnostic and action plan. IPIS researchers collected data in gold mining areas, concurrently with KP
Focal Points for diamond mining areas. AMPR also suggested the interactive map generated as a result of
this research could be useful for the KP OF, should the MMG agree to integrate diamond data into the
mapping interface. IPIS/AMPR held a workshop with the government in Year 2 on this topic.

Results: This activity was completed in Year 2, and USAID approved the related deliverable.

3.4 OBJECTIVE IV: IMPROVE USAID PROGRAMMING THROUGH INCREASED
UNDERSTANDING OF LINKAGES BETWEEN ASM AND KEY DEVELOPMENTS

3.4.1 INTERMEDIATE RESULT 4.1: ASSIST RELEVANT USAID OPERATING UNITS TO ASSESS
THE LINK BETWEEN ASM AND DEVELOPMENT ISSUES

3.4.1.1 Activity 4.1.1: Prepare Outreach Documents

Description: This activity aims to prepare communication and outreach materials targeting USAID
OUs on themes related to ASM and development. Should USAID request them, AMPR will prepare such
documents during the work plan year.

Results: There were no activities undertaken this quarter.

3.4.1.2 Activity 4.1.2: Conduct Diagnostic of ASM Needs and Opportunities

Description: This activity aims to use desk research and limited consultations to create a global issue
brief on key issues and opportunities in countries with USAID programming and where ASM is widely
practiced.

Results: There were no activities undertaken this quarter.

3.4.1.3 Activity 4.1.3: Provide On-Call Technical Assistance

Description: This activity aims to provide expertise and assistance to USAID OUs as needed. At the
time of work plan preparation, there were several possible activities, but none had been confirmed. The
Technical Deputy/Component 4 Coordinator is to work with the AMPR Project Manager and USAID to
respond to any requests through the organization of short-term technical assistance or other activities.

Results: Discussions at the end of the quarter were held with USAID Washington to plan for the
research and writing of an Issue Brief entitled, “Mining and the Green Energy Transition: Review of
International Development Challenges and Opportunities.” The draft and final version will be submitted
the next quarter.

AMPR: QUARTERLY PROGRESS REPORT (APRIL 1-JUNE 30, 2021) 22



342 INTERMEDIATE RESULT 4.2: STRENGTHEN KNOWLEDGE SHARING AND
UNDERSTANDING OF USAID OPERATING UNITS AND PARTNERS ON THE LINK BETWEEN
ASM AND DEVELOPMENT ISSUES.

3.4.2.1 Activity 4.2.1: Participate in International Forums on ASM Issues

Description: AMPR aims to participate in key international forums as a way to remain abreast of
international trends and issues that will affect AMPR implementation, as well as contribute to
international best practices.

Results: AMPR’s COP and Technical Deputy participated in the virtual 2021 OECD forum on
responsible mineral supply chains. The Technical Deputy participated virtually on a panel chaired by the
WB to discuss the impact of COVID-19 on the ASM sector. The Technical Deputy discussed changes
wrought by the pandemic on supply chains and due @NOECD  wome rorumacenon pamuen sessions acenon. seeaxees (IR
diligence systems. He highlighted how companies, Learning from Covid-19: making due diligence ..
communities, and programs adapted during the crisis
and how such responses may be relevant to
increasing long-term supply chain resilience in the face
of future disruptions. Other key themes from the
forum included the needed paradigm shift of moving
from risk elimination to risk mitigation; preparing for
EU regulations; addressing corruption risks in mineral
supply chains; and understanding the cost and value of
responsible sourcing. The forum was attended by
over 300 global representatives of governments,

& ) Photo 12: AMPR Technical Deputy presenting on a
INGOs, civil society, researchers, and up- and virtual 2021 OECD forum for responsible mineral
downstream mineral supply chain actors. supply chains. Photo by Maxie Muwonge.

3.4.2.2 Activity 4.2.2: Share Knowledge on
Linkages between ASM and Development Issues

Description: Similar to Activity 4.1.3, this activity aims to serve USAID OUs with specific knowledge
needs with respect to ASM. This could include organizing presentations or trainings on ASM for
missions or implementing partners or conducting diagnoses on ASM dynamics in the context of land
tenure, agriculture, conservation, or other projects.

Results: The AMPR team has been actively involved in sharing knowledge and information gained from
field experience. Project Manager Mark Freudenberger and COP Maxie Muwonge particpate actively in
various events around armed pastoralism ranging from a webinar to engagement with the State
Department Working Group on Pastoralism. Technical Deputy Terah DejJong shared his valuable
experiences on cooperative mangement at the KPCS Intercessional meetings. The team also organizes
each month the technical coordination meetings between the AMPR, APCM, and GODICA projects and
facilitates the monthly USAID Monthly Donor Coordination calls as well as the bi-monthly ASM Mining
Forum.

Mark Freudenberger participated in a webinar hosted by Search for Common Ground, Concordis
International, and Lost Child about pastoralism in CAR on July |, for which the U.S. Ambassador to
CAR made opening remarks. The webinar presented the opportunity to share with the U.S.
Ambassador in CAR the Pastoralism Issue Brief completed this quarter on, “Pastoralism In Transition:
Evolving Economic and Social Dynamics Between Livestock Herders, Farmers, and Miners In South-
Western Central African Republic.” In the next quarter, AMPR will coordinate with the new Minister of
Livestock to organize a workshop to share the Issue Brief translated in French.
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3.4.2.3 Activity 4.2.3: Publish Research in Peer-Reviewed Publications and For Various
Portals

Description: This activity aims to position AMPR as a thought leader on ASM through the preparation
of academic and generalist communication and research products.

Results: No peer reviewed publications were submitted this quarter under USAID financing.

343 COVID-19 AND AMPR INTERVENTIONS

3.4.3.1. COVID-19 Activities Implemented

Tetra Tech ARD Global COVID-19 Response: AMPR’s COP participated in a call with the President of Tetra
Tech ARD and senior Home Office officials of the Tetra Tech COVID-19 Emergency Response Team
(ERT). Other participants included Tetra Tech COPs in various African countries. The team discussed
how to continue maintaining Tetra Tech’s commitment to respecting COVID-19 mitigation best
practices to prevent the spread of the disease. The COPs shared experiences and challenges in applying
the COVID-19 measures. The ERT took note of the needs of the various offices to coordinate needed
support. Following the call, the Tetra Tech home office organized a virtual call where a Tetra Tech
epidemiologist responded to staff in various countries on fear, facts, and false information surrounding
the COVID-19 vaccination. Eight AMPR staff participated on the call and had their questions answered.
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4.0 PROJECT MANAGEMENT

4.1 INCLUSION OF WOMEN AND OTHER VULNERABLE POPULATIONS

The CLPR general assemblies composed of representatives of local peace associations and religious and
local leaders, voted eight women as members in the newly created CLPRs in Boda, Bossoui, and Ngotto.
AMPR provided technical and logistical support to the MHASNR to organize preliminary meetings with
representatives from local associations and organizations regarding the creations of the CLPRs and their
roles. The MHASNR encourages the local peace actors to vote for CLPR members that are capable of
providing community leadership to deal with peacebuilding and social cohesion challenges, which led to
the selection of eight local women in substantive CLPR roles in their zones.

4.2 COORDINATION, COLLABORATION, AND INFORMATION SHARING WITH
USAID MISSIONS AND OTHER USAID PARTNERS

USAID Monthly Coordination Calls: AMPR staff continued to actively participate in the USAID monthly
coordination calls designed to share updates and improve coordination on project interventions. During
the calls, AMPR and USAID also receive updates on the EU GODICA, WB PGRN, and APCM projects.
AMPR compiles and shares notes on the monthly calls, which are complemented by the AMPR Weekly
Updates, an effective tool for informing a wide range of actors on project advancements, challenges, and
plans for the coming week.

CAR Mining Technical Coordination Meeting: AMPR and GODICA co-convened three virtual CAR mining
technical coordination meetings in April, May, and June 2021. Other participants included USAID World
Bank, PGRN, and the World Bank. The team discussed the advancements in support of the MMG to
reform the CAR mining code and the extension of KP compliant zones. Others highlight from the
meetings were the progress made by the WB to support the MMG functional review and the DCi
mission to CAR to train BECDOR with the support of GODICA.

GODICA Technical Review Meeting. AMPR’s COP
participated in a meeting of the ENABEL technical
committee to review the progress of the GODICA
project. Other participants included the Head of
Cooperation of EU in CAR, ENABEL County
Director, GODICA project manager, and a MMG
delegation led by the Chargé de Mission and the CAR
KPPS. The team discussed key project realizations,
the project’s financial situation, areas of concern, and
next steps. AMPR and GODICA agreed to continue
supporting the KPPS, CLS-KP, BECDOR, and
pisciculture livelihood activities for women and
mixed-gender groups. GOIDCA’s project manager
requested an | I-month no-cost extension to
December 31, 2022, which the technical committee
accepted.

Photo |3: Meeting of ENABEL technical committee

held at the Bangui Alliance Francaise. Photo by
ENABEL.
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4.3 OFFICES

Regional Offices in Nola, Carnot, & Boda: AMPR’s regional offices were reopened this quarter after four
months of closure due to the political crisis in CAR, which caused great insecurity in the country’s
interior. The AMPR Project Management and Safety & Security teams decided that the situation was
stable enough for AMPR’s field staff to return to their posts. The field team resumed working with the
respective regional partners to accelerate project activities delayed due to the political-military crisis.
The AMPR Bangui team is in constant contact with the regional office teams and local leaders to
monitor security.

Power, Water, and Fuel Scarcity: Violent storms
knocked down several grid towers in April, which
resulted in complete power and water outages for
two weeks followed by several weeks of partial
power outages. The zone where the AMPR Bangui
office is located only received electricity from 3:00
PM to 9:00 AM which forced the office to rely on
the backup generator during most business hours
until ENERCA, the national electricity supplier,
repaired the grid towers in late May. The AMPR
project decided to build a water tower to serve as
an emergency water supply for its office during
water cutoffs. The vendor will complete the work  [UEICEEAELIEESEULRLTEEIGICE TR CY s

at the beginning of the next quarter. fuel at Tradex fuel station in Bangui. Photo by Linca
Tuyisenge.

ErEm

Bangui and the rest of the country also witnessed a
shortage of petrol and diesel fuel, which are essential to fuel motorcycles, generators, and vehicles. As a
contingency plan, the AMPR management team decided to always keep an emergency fuel stock as a
contingency measure to deal with the shortage, which became recurrent this quarter.

4.4 STAFFING

AMPR recruited two new employees: St-Cyr Ngana-Dora, Component | Coordinator (key personnel)
and Vincent de Paul Ferema, a Senior Community Mobilizer. Mr. Ngana-Dora brings 15 years of
experience to the project. He is specialized in mining administration and exploitation and has spent the
past |3 years managing CAR’s northwest and southwest regions. He obtained an official letter granting
him leave of absence from the Ministry of Mines and Geology before joining the project.

The AMPR Project Management Team has revisited the job description of the Compliant Zones
Expansion Specialist role and published a call for applications to replace Hervé Pounou, who left the
project last year. AMPR intends to hire and onboard the best candidate during the next quarter.

With profound sadness, the AMPR team learned that Mathias Denamse, an employee working for AFPE

as a fisheries specialist on the EU-GODICA project, died on May 13, 2021, from injuries resulting from a
motorcycle accident. The Carnot-based AMPR and AFPE employees working on livelihood activities had
been sharing offices since January 2020.

At the end of the quarter, the Finance and Administration Manager, Linca Tuyisenge, took three weeks
of Home Leave in Burundi. The COP will take leave early next quarter. The project has decided to
institute leave for the Finance and Administrative Manager and the COP every four months to avoid
burnout.
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4.5 SECURITY AND RISK MANAGEMENT

Improved Security and Political Situation: The security situation in CAR gradually improved during the past
quarter, which allowed AMPR to resume field trips on a regular basis. GoCAR revised the curfew time
from 8:00 PM — 05:00 AM to 10:00 PM — 05:00 AM due to improved security following the defeat of
several armed groups across the country by the national army FACA and its military allies. The country
remains in a state of emergency, which was declared in January 2021.

Orange Services Disrupted in CAR: Orange Internet, calling, and mobile money services were disconnected
country-wide for 21 days, following a fire at Orange Central Africa’s office on June 6, which destroyed
technical equipment. Orange offers the widest coverage in the country, therefore operations of
businesses, companies, and organizations faced serious disruption during this period. The project set up
a Telecel backup, which was unstable due to its overwhelming number of new subscribers. The calling
services were restored at the end of the quarter, with Orange indicating that all their services will be
fully restored at the beginning of next quarter.

New CAR Government: After the resignation of CAR’s former Prime Minister along with his entire
cabinet, the CAR President nominated a new Prime Minister, Henri-Marie Dondra, who served in the
previous government as the Minister of Finance and Budget. Following the new Prime Minister's
recommendations, the CAR President nominated new government members, including a new Minister
of Mines and Geology, Rufin Benam Beltoungou. Virginie Baikoua continues her role as Minster of the
renamed MHASNR (previously the Ministry of Humanitarian Action and National Reconciliation).

COVID-19 Updates: On May 20, 2021, GoCAR launched its COVID-19 vaccination campaign with the
support of partners, notably the World Health Organization, United Nations Children’s Fund, and Gavi,
the Vaccine Alliance. The campaign began with the symbolic vaccination of members of the government
and health workers. The Ministry of Health reported that 78,695 people were vaccinated in 10
prefectures and the capital Bangui between May 20 and June 23. Frontline health personnel, vulnerable
people aged 50 and above, religious leaders, traders, community liaison volunteers, transporters, and
journalists were targeted by the campaign. CAR has also vaccinated personnel of international
development partners, which has enabled AMPR’s two international staff and six national staff to get
vaccinated at the Institut Pasteur Bangui. As of June 30, 2021, the Ministry of Health has recorded
11,061 COVID-I19 cases, including 98 deaths. However, according to the United Nations Humanitarian
Coordination Office, the number of confirmed cases should be interpreted with caution given the
limited testing capacities and the government’s policy to limit tests to suspected cases and high-risk
individuals.

The CAR National Republican Consultations: In May, CAR’s President announced the end of the national
republican consultations and the beginning of the republican dialogue. He met with 203 leaders from
Bangui, Bimbo, Begoua, the sub-prefects, civil society, religious leaders, and political leaders, except
some Coalition of Democratic Opposition 2020 members. He also consulted the technical and financial
partners and former CAR presidents. They formulated recommendations and national priorities for
dialogue, and agreed on the format and facilitators for the republican dialogue. The President nominated
a committee in charge of organizing the republican dialogue, which will start work in the next quarter.

COVID-19 Situation in AMPR Office: After several staff members tested positive for COVID-19 in April,
the AMPR Bangui office was immediately closed, and all staff were sent home to quarantine for at least
14 days in accordance with Tetra Tech’s policy. The disinfection of working areas took place while the
office was closed. The Project Management Team only allowed staff to return to the office after
completing the mandatory quarantine and testing negative twice. The offices are now cleaned twice a
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day, with an emphasis on shared high-touch surfaces such as doors and window handles, countertops,
bathroom surfaces, toilets, and water taps.

Voice of America: The U.S. Ambassador to CAR and the CAR Minister of Communication and Media
signed an accord to allow Voice of America to transmit its programs in Bangui. The Ambassador
emphasized that Voice of America is a communication tool that is very important in disseminating
credible information and an opportunity for those who want to perfect their English.
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5.0 PROJECT-SPECIFIC PERFORMANCE INDICATORS

Comment on progress: Tetra Tech’s HO MEL Specialist completed the AMPR Data Quality Assessment (DQA), which was shared with
USAID. The assessment proposed best practices to strengthen AMPR’s MEL practices. Overall, the evaluation found that the project has
designed and maintained a strong MEL system. A detailed review was conducted for the three prioritized indicators 6, 7, and | |, plus a brief
review of additional non-prioritized indicators 2, 5, 8, 10, 12, and 13. AMPR’s MEL Officer continued to work with the Component
Coordinators to collect and classify documentation for each activity per the Year 3 Work Plan. He also organized training for the AMPR field
team on the project indicators data requirements.

Yl COMMENTS

PERFORMANCE INDICATOR TARGET| RESULT | TARGET| RESULT | TARGET | RESULT | TARGET | ON PROGRESS
Data from the MMG
annual report of

Percentage of estimated rough diamond

| | production in KP-compliant zones that is legally 8%' 15% 12% 25% 1% 40% 46% 60% fgz“ggnfe'f:;ft’“dt;’i;
exported from CAR of January to May
2021
Percentage of major diamond-mining sub- As above
2 | prefectures in the Western part of the country 31%? 50% 50% 50% 50% 75% 50% 100%

authorized by the KP to export rough diamonds

Artisanal miners in

3 Number of licensed (registered) artisanal miners 1,000 1,500 1,458 2,000 [,006* 2,000 3,000 the KP compliant )
464 zones of Berberati

(156), Boda (163),

' The baseline of 8% is derived by dividing the exports from 2018 (approximately 13,000 carats) over the estimated production from the 5 KP-compliant zones in 2017 (164,000 carats). The U.S.
Geological Survey did not estimate production for 2018 at the time of writing, but there is no reason to believe that it decreased. On the contrary, PRADD Il georeferencing in April and May
2018 showed mining at a constant intensity in all zones. The figure of 13,000 carats of exports does not include approximately 63,000 carats exported in early 2018 but which were held up from
2017 due to unanswered questions by the KP Monitoring Team.

2 AMPR estimates that 32 of the country’s 72 sub-prefectures have diamond mining or potential diamond mining. Of these, 16 are considered by experts and by the GoCAR as concentrating the
vast majority of the Western region’s production and have been identified by the GoCAR as priority zones for which approval from the KP is actively being sought. At the beginning of the project,
5 of these 16 are deemed compliant by the KP; the baseline is therefore 31%.

3 This figure is an estimate based on available government data for the number of miners registered in 2018. Because this data is not fully centralized in Bangui, but remains in the provinces, an
exact figure is not possible. In the first year, AMPR built relationships with relevant services who keep track of this data and is addressing data collection and management as part of its activities.

4 484 artisanal miners of the 1,006 paid for their license and mining documents in the areas of Carnot, Berberati, Nola, Boda, Boganda, and Mbaiki. The data is taken from the minutes of the
quarterly meetings of the CLS.

AMPR: QUARTERLY PROGRESS REPORT (APRIL 1-JUNE 30, 2021) 29



PERFORMANCE INDICATOR

Yl
TARGET

Yl
RESULT

Y2
TARGET

Y2
RESULT

Y3
TARGET

RESULT

LOP
TARGET

COMMENTS
ON PROGRESS
Boganangone (4),
Nola (105), and
Carnot (36).

Number of diamond buyers (collectors and
buying houses) making purchases with official
purchase slips

200°

200

206

225

135¢

250

300

Percentage of artisanal miners in project
intervention zones with basic knowledge of KP
and Mining Code

35%

N/A

35%

N/A

N/A

50%

75%

Men

33%

33%

Women

2%

2%

Number of specific pieces of land tenure and
property rights legislation or implementing
regulations proposed, adopted, and/or
implemented positively affecting property rights
of the urban and/or rural poor as a result of
United States Government (USG) assistance
(Standard F Indicator EG.10.4-1)

Number of total related to women's equal rights

Stage |: Analyzed

Stage 2: Drafted and presented for
public/stakeholder consultation

Stage 3: Reanalyzed/drafted based on the results of
public/stakeholder consultation

Stage 4: Presented for legislation/decree

Stage 5: Passed/approved

Stage 6: Passed for which implementation has begun

Number of adults who perceive their tenure
rights to land or marine areas as secure as a
result of USG assistance (Standard F Indicator
EG.10.4-8)

1,800’

N/A

N/A

N/A

1920

2,040

allow easy disaggregation of the number of actors versus the number of actors who are legally purchasing, a distinction that AMPR capacity building will make possible.

AMPR: QUARTERLY PROGRESS REPORT (APRIL 1-JUNE 30, 2021)

The data for this indicator depends on the processing of the purchase slip, which is done at the end of the calendar year when the diamond buyers return the purchase slip books.

The baseline figure shows the approximate number of registered dealers (collectors and buying houses), not the number of active and legal dealers. At present, the government’s data does not

The KAP survey in the first year found that 75% of mine managers perceived their tenure rights as secure. Based on a population estimate of 2,400, the baseline is therefore 1,800 people. The
end-of-project target assumes a 5% increase (120 people) in each of the two remaining KAP surveys.
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COMMENTS

PERFORMANCE INDICATOR ON PROGRESS

‘BASE- Yl ‘ Yl ‘ Y2 ‘ Y2 ‘

Y3‘

LOP
LINE | TARGET| RESULT | TARGET| RESULT | TARGET | RESULT ‘ TARGET‘

Number of villages having formalized and
strengthened their natural resource management 0 0 0 5 I 5 20°
capacity

The security situation
has slowed down
advancements.

Number of groups trained in conflict
mediation/resolution skills or consensus-building
techniques with USG assistance (Standard F
Indicator DR.3.1-2)

The security situation
has slowed down
advancements.

Number of USG-supported events, trainings, or
activities designed to build support for peace or
reconciliation among key actors to the conflict
(Standard F Indicator PS.6.2-3)

Women voted into
leadership roles in
the three new CLPRs
of Boda.

Number of local women participating in a

substantive role or position in a peacebuilding
process supported with USG assistance 8
(Standard F Indicator GNDR-10)

Number of consensus-building forums (multi-
party, civil/security sector, and/or civil/political)
held with USG assistance (Standard F Indicator
DR.3.1-3)

Number of disputed land and property rights
cases resolved by local authorities, contractors,
mediators, or courts as a result of USG
assistance (Standard F Indicator EG.10.4-3)

Disputes resolved by local authorities

Disputes resolved by contractors

Disputes resolved by mediators

Disputes resolved by courts

Number of individuals who have received USG-
supported short-term agricultural sector
productivity or food security training (Standard F
Indicator EG.3.2-1)

250 52 250 1,000

This figure is an estimate of the number of villages that could be part of the ZEA pilots or that sign formal land-use planning agreements related to natural resources.

Based on a systematic review of AMPR’s project indicators at the end of Year 2, the project has determined that the trainings it conducted with CLPRs in Year | did not satisfy the requirements
of this indicator. As such the Year | results have been revised down to zero for both Indicators 9 and 10. In Year 2, the priority was given to orienting the CLPRs on their roles and mandates as
recommended by the expert CLPR evaluation conducted in Y2 Q2; however, the project will put a strong emphasis on training CLPRs in conflict resolution skills and consensus-building in the
second half of Year 3.
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PERFORMANCE INDICATOR

BASE-
LINE

Yl
TARGET

Yl
RESULT

Y2
TARGET

Y2
RESULT

Y3
TARGET

Y3
RESULT

LOP
TARGET

COMMENTS
ON PROGRESS

Type of Individual: Producer 52
Type of Individual: Government Agents
Type of Individual: Private Sector Firm
Type of Individual: Civil Society
Men 33
Women 19
5 .Number.‘ of gold mining sites integrated into the 0 0 0 300 322 0 300
interactive mapping system
Number of activities benefitting USAID OUs
16 | aimed at improving the understanding of linkages 0 2 3 2 3 2 10

between ASM and key development issues

AMPR: QUARTERLY PROGRESS REPORT (APRIL 1-JUNE 30, 2021)
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ANNEX I: SNAPSHOT

Regional Consultative Meetings on the New
Central African Mining Code

Participants at the regional consultative meetings in Bouar on
the review of the CAR Mining Code. Photo by Guy Sesengue.

AMPR provided technical and logistical support to the
Committee reviewing the CAR Mining Code in organizing two
regional consultative meetings in the Ministry of Mines and
Geology (MMG) Regional Divisions of Berberati and Bouar.
The two-day meeting was attended by 60 participants in each
region representing the supply chain actors—namely,
collectors, mining companies, regional directors of the MMG,
the Ministry of Water and Forest, the Mining Police, Civil
Society, and local administrators.

The methodology consisted of dividing the 60 participants of
each region into four working groups. Each group was
assigned chapters in the new draft Mining Code, which they
reviewed article by article. A member of the Committee
reviewing the Mining Code was assigned to each group as a
facilitator to help the groups interpret the respective articles.
At the end of the two days of group discussions, each group
documented the feedback, which they shared in the plenary.
The participants proposed the following key
recommendations:

1) Support for the creation of three mining funds including a
Geological, Mining and Training Research Fund (FRGMF), a
Local Development Mining Fund (FMDL), and a Mine Closure
and Site Rehabilitation Fund (FFMRS).

2) A Semi-Mechanized Artisanal Exploitation License is
granted by right to any holder of a Prospection
Authorization who has provided proof of the existence of
secondary or tertiary deposits. It is granted by the arrété of
the Minister in charge of Mines to mining cooperatives having
submitted a request in accordance with the existing mining
regulations.

3) Any holder of a mining title is subject to the annual
payment of tax established according to the surface area.
20% of the amount of the said tax is paid to the collectivité
territoriale where the mining title is located.

4) Companies, mining cooperatives, and promoters of
artisanal mining zones (ZEA) are required to keep accounts
in accordance with the OHADA Act relating to company
accounts.

5) The National Society of Gems and Minerals of the Central
African Republic (GEMINCA) should work in competition
with potential bureaux d’achats. GEMINCA's monopoly to
purchase and export mineral substances should be opposed
as it will kill the sector, based on CAR’s unsuccessful
experience with COMIGEM.

6) As a measure against fraud, imprisonment for two to five
years and/or a fine ranging from 500,000 XAF to 50,000,000
XAF (or two times the value of seized goods), is proposed
for persons who engage in the unlawful purchase, sale, or
processing of gold, rough diamonds, and other mineral
substances.

Copies of each group report were shared with the
Committee for integration into the next draft of the CAR
Mining Code. Prior to the regional consultations, AMPR
produced a technical note analyzing good artisanal and small-
scale mining practices and 50 key recommendations that
committee included in the new draft of the Mining Code
discussed at the regional consultations.
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ANNEX 2: LIST OF MEDIA

Local and national media covered the June || CTRTJR-RCA meeting hosted by the MMG.

AMPR organized Nagbata Magazine radio series roundtables in Bangui, Berberati, and Nola on the KPCS
in CAR, women's role in the CAR mining sector, and social cohesion. The roundtables were broadcast
on national and community radios.

Local and regional media covered the regional Mining Code consultative meeting with local actors
organized by AMPR in Beberati and Bouar. Below is a breakdown of the coverage:

Table 3: Media Coverage of AMPR Activities

Activities

Nagbata Magazine CTRTJR-RCA CAR Mining Code

Meeting Reyiew

Radios

Ndekeluka

Radio Centrafrique

RJDH

Eternel Sauve le Coeur
de I'Afrique (ESCA)

NNRNKN

Radio la Voix du Citoyen

<

(RAVOCI)

Television Centrafrique
(TVCA)

Kuli-Ndunga

Zukpana
Siriri
Maigaro
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ANNEX 3: PROJECT STAFF

NAME

. Maxie Muwonge

TITLE
Chief of Party

| EMAIL

Maxie.Muwonge@dpamcar.org

2. Linca Tuyisenge

Director of Administration
and Finance

Linca.Tuyisenge@dpamcar.org

3. Terah Dejong

Technical
Deputy/Component 4
Coordinator

Terah.Dejong@dpamcar.org

4. Guy Mesmin Sesengue

Component 2B Coordinator

Guy.Sesengue@dpamcar.org

St-Cyr Ngana-Dora

Component | Coordinator

Stcyr.Nganadora@dpamcar.org

6. Zéphirin Mogba

Technical Advisor on Social
Cohesion

Zephirin.Mogba@dpamcar.org

7. Sandra Koyandakpa

Administrative Officer

Sandra.Koyandakpa@dpamcar.org

Guy Benjamin Ndongo
Gafade

Monitoring, Evaluation &
Learning Officer

Benjamin.Ndongo@dpamcar.org

9. Régis Norguez Ndaket

Finance Officer

Regis.Ndaket@dpamcar.org

10. Arséne Sidoine Mangibe
Balinza

Rural Development
Specialist, Nola Office

Arsene.Mangibe@dpamcar.org

I I. Laurent Berkoutou

Rural Development
Specialist, Carnot Office

Laurent.Berkoutou@dpamcar.org

[2. Arnold Minang

Logistics and Procurement
Officer

Arnold.Minang@dpamcar.or

13. Urcine Ava Ndimabe Community Mobilizer Ava.Passy@dpamcar.org
Passy

14. Bertille Lucila Binguimai Senior Community Mobilizer | Lucila.Bertille@dpamcar.org
Mandazou

I5. Delphin Junior Kogoro

Community Mobilizer

Junior.Delphin@dpamcar.org

|6. Brandon Akpekabou

Senior Community Mobilizer

Brandon.Akpekabou@dpamcar.org

7. Abdel Adoum

Senior Community Mobilizer

Abdel. Adoum@dpamcar.org

18. William Bouyama

Driver, Bangui Office

w.bouyama | @gmail.com

19. Marien Frajala

Driver, Field-Based

fmarien310@gmail.com

20. Dominique Makondji

Office Gardener

domackondji@gmail.com

21. Félicité Agnes Yasselo

Office Cleaner

yessfelicite9@gmail.com

22. Mark Freudenberger

Project Manager

Mark.Freudenberger@tetratech.com

23. Creighton Camera

Deputy Project Manager

Creighton.Camera@tetratech.com

24. Roxana Blanco

Contract Specialist

Roxana.Blanco@tetratech.com
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ANNEX 4: GENERATED DATA

No new data generated during this reporting period.

U.S. Agency for International Development
1300 Pennsylvania Avenue, NW
Washington, DC 20523
Tel: (202) 712-0000

Fax: (202) 216-3524
www.usaid.gov
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